PDR spreadsheet build plan

This spreadsheet contains the current Build Plan for the National PDR Program.  DAB, IAB, M-Team, and IMB will review by April 4, 2003.  Since the Management Team deadline for Build 1 testing is Nov 2003, we will begin work immediately, and will incorporate as many of the suggestions as possible after the April deadline.  Chip Scott, as MT representative, has already supplied feedback, and his comments are included in the spreadsheet.  Please note that for some highlighted items, only part of the item is indicated as not being desirable for Build 1.  Those items that Chip has indicated should not be in Build 1 will be moved to a later Build (yet to be decided).  Feel free to provide input on which Build those items should be moved to, if you concur that they do not belong in Build 1.
